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Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
August 16, 2007

Plans for 300 Area to Support Long-Term Mission of PNNL

RL noted that PNNL received approval to build a new facility. A map was distributed that
delineates the result of an evaluation of retaining buildings that will be kept 20 years to support
PNNL. This work will impact RL contractually; more details on the schedule will be provided at
a later date. Another document was provided that outlined the TPA milestones that will be
impacted. EPA asked if the intent is to remove the building numbers from the milestones, but
the milestone dates will stay the same. RL concurred, but stated that there was a potential 17
month delay to the contract but with the mitigation activities put in place by WCH that could be
reduced to a six week impact.

EPA expressed concern regarding WCH's remediation strategy proposal. EPA and Ecology
requested a revised proposal from WCH, and to date have not received one. EPA noted that this
strategy should take place in conjunction with the evaluation above due to rerouting the utilities
that affect the way remediation work is done. One of the objectives that EPA and Ecology
requested was a wider diversity of land uses in the future. Ecology added that suggestions were
made for different approaches to excavation. EPA also stated that this is an issue RL should be
concerned with as the community is concerned about future land use of that area. RL stated that
it is meeting with WCH today and will convey EPA and Ecology's concerns.

Update on TPA Reprint

RL distributed a handout on the TPA reprint update. A brief discussion was held on the lessons
learned, third bullet, embedding multiple commitments into a milestone makes it difficult to
track and close the milestone. Ecology reiterated its preference for individual milestones for
every commitment. RL agreed to discuss Ecology's request in-house.

Ecology expressed concern that Appendix B of the TPA has not been corrected as requested
several years ago. Ecology will forward the e-mail with the original request to RL.
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Th -Paqi Agreement

Agenda
August 16, 2007

Inter-Agency Management Integration Team Meeting
Ecology Conference Room 3A, 3100 Port of Benton Blvd., Richland

Chairperson: Cheryl Whalen

11:40 am to 12:00 pm

Time Topic

11:40 a.m. Plans for 300 Area to Support Long Term Mission of PNNL

11:50 a.m. Update on TPA Reprint

12:00 p.m. Adjourn Inter-Agency Management Integration Team Meeting
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TPA milestone effected by retention of facilities and infrastructure to support long term
300 Area reuse

3 major TPA milestones:

1. M-016-00, Complete Remedial Actions for all Non-Tank Farm Operable units by
9/30/2024

2. M-016-00B, Complete all Interim 300 Area Remedial actions by 9/30/2018
3. M-094-00, Complete Disposition of 300 Area Surplus Facilities (as defined in the

River Corridor Closure Solicitation) by 9/30/2015

6 interim milestones address 300 area facilities/waste sites

1. M-016-69, Complete all interim remedial actions for the 300 Area by 9/30/2015
2. M-016-74, Complete specified areas of remedial action by 9/30/2012
3. M-094-06 through 09 require an orderly demolition of facilities, including 325.



Milestone
Number Milestone Description Completion Date

M-016-00 Complete Remedial Actions for all Non-Tank Farm Operable Units,
except for retained 300 Area Facilities. 09/30/2024

Complete all interim 300 Area remedial actions including the 618-10 and
618-11 burial grounds

M-016-00B Completion of all interim remedial actions is defined as the completion of 09/30/2018the interim Rod requirements in accordance with the RD/RA work plan
and obtain EPA approval of appropriate project closeout documents. The
disposition of impeding surplus facilities will be performed in accordance
with milestone M-94-00.

Complete all interim 300 Area remedial actions to include confirmatory
sampling of all candidate sites listed in the 300-FF-2 ROD (except for
618-10 and 618-l1 burial grounds and those sites associated with
retention of facilities

Completion of all interim remedial actions is defined as the completion of

M-0 16-69 the ROD requirements in accordance with an approved RD/RA Work 9/30/2015
Plan and obtains EPA approval of the appropriate project closeout
documents. Completion of confirmatory sampling is defined as the
completion of the sampling necessary to determine whether or not the
waste site meets criteria for cleanup or can be closed out from the Waste
Information Data System (WIDS) as defined in the RD/RA Work Plan.
The disposition of impeding surplus facilities will be performed in
accordance with Milestone M-094-00.

Complete interim remediation (to include excavation loadout, closeout
sampling, backfill and revegetation), for all 300 Area "inside the fence" 09/30/2012

M-016-74 waste sites north of Apple Street, except that the 300-RLWS, 300-15,
300-4, 300-268 and 300-123 waste sites remediation need only be
completed through excavation and loadout.



MMilestone D Completion
Number Milestone Description Date

Complete disposition of 300 Area surplus facilities to be defined as the 220 facilities
listed in the Hanford River Corridor Closure Contract Solicitation #DE-RP06-
04RL14655.

M-094-00 Completion of facility disposition is defined as the completion of deactivation, 9/30/2015
decontamination, decommissioning, and demolition and obtain EPA and/or Ecology
approval of the appropriate project closeout documents. The cleanup of 300-FF-2
waste sites associated with 300 Area surplus facilities will be performed in
accordance with Tri-Party Agreement Major Milestone M-0 16-00B.

Complete the selected removal and/or remedial actions that are selected for 3 of the
following 18 high priority facilities: 305B, 306E, 306W, 307 Retention Basins, 308,
309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 trench and 3720;
to include the 333 facility.

The 307 trench (also known as the 316-3 waste site) is a candidate waste site.
Completion of this milestone commitment for the 307 trench includes the necessary 12/30/2007M-.094-06 characterization to determine if further remediation is necessary and will be met when
the sampling results have been accepted by EPA. The selected removal action for the
other 18 facilities listed is or is expected to be completion of deactivation,
decontamination, decommissioning, and demolition (D4) of the facility. In
accordance with approved work plans, foundation, subsurface structures, and/or soil
contamination can be deferred to a comprehensive remedial action program, but
waste sites will be established in the interim to track this cleanup commitment.

Complete the selected removal and/or remedial actions that are selected for 6 of the
following 19 high priority facilities: 305B, 306E, 306W, 307 Retention Basins, 308,
309, 321, 323, 324, 324B, 325- 326, 327, 329, 333, 340, 3706, 307 trench and 3720;
to include the 306E, 306W, 3720 and 305B facilities

The 307 trench (also known as the 316-3 waste site) is a candidate waste site.

M-094-07 Completion of this milestone commitment for the 307 trench includes the necessary 12/30/2009
characterization to determine if further remediation is necessary and will be met when
the sampling results have been accepted by EPA. The selected removal action for the
other 18 facilities listed is or is expected to be completion of deactivation,
decontamination, decommissioning, and demolition (D4) of the facility. In
accordance with approved work plans, foundation, subsurface structures, and/or soil
contamination can be deferred to a comprehensive remedial action program, but
waste sites will be established in the interim to track this cleanup commitment.

Complete the selected removal and/or remedial actions that are selected for 12 of the
following 19 high priority facilities: 305B, 306E, 306W, 307 Retention Basins, 308,
309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 trench and 3720.

The 307 trench (also known as the 316-3 waste site) is a candidate waste site.

M-094-08 Completion of this milestone commitment for the 307 trench includes the necessary 12/31/2011
characterization to determine if further remediation is necessary and will be met when
the sampling results have been accepted by EPA. The selected removal action for the
other 18 facilities listed is or is expected to be completion of deactivation,
decontamination, decommissioning, and demolition (D4) of the facility. In
accordance with approved work plans, foundation, subsurface structures, and/or soil
contamination can be deferred to a comprehensive remedial action program, but



waste sites will be established in the interim to track this cleanup commitment.

Complete of the selected removal and/or remedial actions that are selected for 15 of
the following 19 high priority facilities: 305B, 306E, 306W, 307 Retention Basins,
308, 309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 trench and
3720; to include the 323 facility and the 307 trench.

The 307 trench (also known as the 316-3 waste site) is a candidate waste site.

M-094-09 Completion of this milestone commitment for the 307 trench includes the necessary 9/30/2013characterization to determine if further remediation is necessary and will be met when
the sampling results have been accepted by EPA. The selected removal action for the
other 18 facilities listed is or is expected to be completion of deactivation,
decontamination, decommissioning, and demolition (D4) of the facility. In
accordance with approved work plans, foundation, subsurface structures, and/or soil
contamination can be deferred to a comprehensive remedial action program, but
waste sites will be established in the interim to track this cleanup commitment.
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